
 
 

 

FACILITIES MANAGEMENT        

900 Union Ave NE • Grand Rapids MI 49503 • Phone (616) 819-3010  
 

ADDEDNDUM NO. 1 
 

Date:  October 21, 2026 
Project:  Architectural Design Services RFQ for Union, Harrison & Campus Schools 
 
 

Addendum Items: 
1. Proposal due date has changed to Tuesday, October 27, 2026, at 11:00 AM. 
2. RFI Questions to be submitted by Friday, October 23, 2026, at 10:00 AM for final addendum 

issuance. 
3. Pre-submission sign-in sheet has been attached. 
4. Proposed Schedule Revisions: 

a. The district understands the concerns regarding the timelines for the Union High School 
and Harrison Park project schedules. District is open to other cost-effective solutions, as 
long as end dates are maintained.  

b. However, GRPS would still like to consider the idea of multiple bid packages for items that 
may be achievable during the summer of 2027: 

i. Union High School; 
1. Athletic Fields 
2. Other items determined that can be successfully completed in summer. 

ii. Harrison Park; 
1. Café flooring replacement 
2. Other items determined that can be successfully completed in summer. 

c. Please be aware the district requires a two-step approval process – for example, a bid 
package would need to be issued early March to be submitted for a mid-April finance 
deadline to receive a May board of education approval. AE/CM teams will be required to 
provide the appropriate separations needed to perform construction while the building 
remains occupied and to assist the district in developing a phasing plan that best 
accommodates scholar needs while completing the necessary renovations.    

d. Suggested revised schedule timeline as follows for Union HS & Harrison Park: 
One option for multiple bid packages (subject to change after reviews): 

i. Bid package 1   
SD - Jan 2027 
DD - Feb 2027 
CDs - March 2027 
Bidding – March/April 2027  
Finance Recommendation - April 16, 2027  
Board Approval - May 10, 2027 
Construction Start – June 7, 2027 thru August 1, 2027 

ii. Bid Package 2   
SD - Feb 2027 
DD - April 2027 
CDs - May 2027 
Bidding - June 2027  
Finance Recommendation - July 16, 2027  
Board Approval - August 9, 2027 
Construction Start - September 2027 thru June/July 2028 (if approved to work 
during school year and with scholar protections) 

• Owner Move in - July/August (Summer 2028 -Westwood closes and moves 
into Union) 
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5. Mechanical/Electrical Scope Clarifications: 
a. Union High School 

i. Domestic Water Heater replacement 
ii. Temperature Controls (entire VAV box replacement?) 

b. Harrison Park 
i. Replacement of Flush Valves 
ii. Replacement of Misc Valves & Unions 
iii. Temperature Controls (entire VAV box replacement?) 
iv. Domestic Water Heater replacement 
v. AHU replacement 
vi. Chiller replacement 
vii. Heat Pump replacement 

c. Campus Elementary 
i. Temperature Controls (entire VAV box replacement?) 

 
6.  Architectural Scope Clarifications: 

a. Union High School 
i. Clarifications for Classroom reconfigurations. (see attached) 

 

 

 

 

 

                                                                      

 

END OF ADDENDUM 
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